SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:49PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 488 Const Calendar Day: 560 Date: 16-Dec-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Rain

Working Day If no, explain:

Diary: Dispute
Work description.

Monday December 16, 2013 =

Dutra: Final Day of False Work Erection

AT 9:10, Dutra began work on the second of the 2 false work support beam on the NW corner. Having
welded the pile caps at the 2 piles on the NW corner, this phase of the Modular Fender erection concluded
at 12:00. The crew, who had every intention of working a 10-hr shift, was told to quit after 8 hours at about
14:00. | headed back to the office to upload and document all my photos of the last few days in addition to
catching up on e-mails and writing reports.

| sent the following e-mail to Bill Shedd, Grady Hart of Caltrans and cc’d Bill Osullivan, Allen McDonald,
and Ed Fuqua from ABF:

Good afternoon gentlemen

On Friday, 12/13/13, | was informed by a CT QA that welding fumes are travelling from the base of the
Tower, where the welders are located, to the higher elevations (up to 71M) where the painters are working.
The welding fumes created a bad air at these elevations causing some discomfort for the people working
at these locations. They detected these fumes on Wednesday and Friday.

Following my short conversation with Mr.Shedd, | spoke to Mr. Fugua and McDonald in regards to
improving air circulation at these two Tower Shafts. These gentlemen told me that they will look into this
matter immediately in order to improve upon the current conditions.

Although the painters are equipped with a 1/2 -mask respirators, the improved air circulation will also
alleviate the bad air caused by fumes generated due to the usage of paint and solvents during the normal
course of operation. The painters also employ grinders to remove rust, which contributes to the bad air
quality inside the Tower Shafts. As such, any improvement on air circulation would remove contaminants
that are created by a multitude of sources.”

Ross Stuart told me today that following my meeting with the ABF safety bosses, two fans were installed at
each of the East and South shafts and questioned the efficacy of them. It is great that ABF did install
these fans immediately after | brought up the issue to their attention, but the hope here is to have an
engineered solution in place where this problem is vastly improved. The lighting remains a problem and
from the painters' perspective it is even worse in the OBG.

It should be mentioned that a Dutra surveyor was on site today ;
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 488 Date: 16-Dec-2013 Monday
| was not able to go to the Tower for paint inspection today. Therefore, please refer to Stuart Ross’
report for all paint inspections in the Tower.
Sami Daouk covered Dutra’s work as well. Therefore, for more information on Dutra’s work, please refer
to Mr. Daouk’s report.
Contacting quite a few managers for my next assignment via e -mail;
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  DUTRA MATERIALS
Supervisor Dave Lumsden 8.00 0.00 0.00 8.00 []
Piledriver JNM Jason Baragan 8.00 0.00 0.00 8.00 []
Piledriver INM LUKE HUDSON 800 000 000 800 ]
Piledriver INM WALTER QUINTERO 800 000 000 800 Il
Piledriver INM JEFF SAINZ 800 000 000 800 ]
Piledriver INM GILBERT MAYA 800 000 000 800 ]
Piledriver INM JON - PAUL CHENEY 800 000 000 800 ]
Piledriver APP ROBERT UTLEY 800 000 000 800 ]
Piledriver APP JAMES SAVAGE 800 000 000 800 ]
Operator OTH DAVE AVILAS 800 000 000 800 ]
Operator OTH STEVE FRIYER 800 000 000 800 ]
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
BALLAD DIVING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  BALLAD DIVING
Marine Coordinator DERDK CHASE 8.00 0.00 0.00 8.00 []
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 []
Underwater Diver ALEX DOSS 800 000 000 800 ]
Attachment
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